COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2012

ESTI MATE SUMVARY 06: 31: 41
CONTI D C17783- ALT ESTI MATE NO 0027 PROG SPEC YR 2005
PCN: 17783- ALTBI D3 COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 72.0 DAYS TI VE ALLOW 730 CALENDAR DAYS
| - 25: SANTA FE BRI DGES AND FLYO PERCENT TI ME: 9.86 ORI G TI VE ALLOW 730 CALENDAR DAYS
PRQJECT NO BR0252- 407
| - 25: SANTA FE BRI DGES AND FLYO
NAME OF ROAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 07/ 25/ 2012 DATE TI ME STARTED 04/ 11/2011
5670 FRANKLI N STREET DATE LET 01/ 20/ 2011 DATE WORK BEGAN 04/ 11/ 2011
DATE AWARDED 02/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 18/ 2011 DATE ACCEPTED
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 04/ 11/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 41, 556, 149. 57 PARTI Ol PATI NG $  23,252,449.64 $ 3,577,297.79
AWARD PRQIECT AMT: $ 32,088, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 55. 95% TOTAL EARNI NGS 23,252, 449. 64 3,577,297.79
FUNDS AVAI LABLE: $ 18,303, 699. 93 STOCKPI LED MATERI ALS 1,707, 953. 48 -117,515. 04
GROSS EARNI NGS 24,960, 403. 12 3,459, 782. 75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -481, 320. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 24, 479, 083. 12 3,459, 782. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 24, 479, 083. 12 3,459, 782. 75
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,459, 782. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BR0252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0005 201- 00000 C earing and G ubbing 0. 850 0.723
LS 0. 000 0. 00
100, 000. 00000 0.723 72, 300. 00
0010 202-00010 *Renoval of Tree 110. 000 110. 000
EACH 0. 000 0. 00
160. 00000 110. 000 17, 600. 00
0015 202-00011 *Tree Trimm ng 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 38. 000 14. 000
EACH 11. 000 3, 410. 00
310. 00000 25. 000 7, 750. 00
0025 202- 00021 Renoval of Manhol e 10. 000 2.000
EACH 1. 000 625. 00
625. 00000 3. 000 1, 875. 00
0030 202-00035 Renoval of Pipe 5, 645. 000 1, 567. 000
LF 353. 000 5, 648. 00
16. 00000 1, 920. 000 30, 720. 00
0035 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 202-00165 Renoval of Wall 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0045 202-00190 Renoval of Concrete Median Cover Materi al 535. 000 460. 000
SY 0. 000 0. 00
3. 00000 460. 000 1, 380. 00
0050 202-00195 Renoval of Medi an Cover 2, 630. 000 586. 000
SY 422. 000 1,477.00
3. 50000 1, 008. 000 3,528.00
0055 202- 00200 Renoval of Sidewal k 55. 000 16. 300
SY 0. 000 0. 00

7.50000 16. 300 122. 25



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0060 202- 00203 Renoval of Curb and Cutter 10, 134. 000 3, 684. 000
LF 2,301. 000 5,752.50
2.50000 5, 985. 000 14, 962. 50
0065 202- 00206 Renoval of Concrete Curb Ranp 20. 000 14. 600
SY 0. 000 0. 00
50. 00000 14. 600 730. 00
0070 202-00210 Renoval of Concrete Pavenent 10, 000. 000 3, 583. 000
5% 6, 270. 000 627, 000. 00
100. 00000 9, 853. 000 985, 300. 00
0075 202-00220 *Renoval of Asphalt Mat 63, 922. 000 17, 590. 250
Sy 19, 578. 000 117, 468. 00
6. 00000 37, 168. 250 223, 009. 50
0080 202-00240  Renoval of Asphalt Mat (Pl aning) 4, 671. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 33, 239. 000 6, 482. 500
SF 1, 372. 000 1, 234. 80
0. 90000 7,854.500 7,069. 05
0090 202- 00805 *Renoval of Overhead Sign Structure 3. 000 1. 000
EACH 1. 000 7,500. 00
7,500. 00000 2.000 15, 000. 00
0095 202-00810 *Renoval of G ound Sign 57. 000 17. 000
EACH 2.000 330. 00
165. 00000 19. 000 3,135.00
0100 202-00815 *Renoval of Sign (Special) 6. 000 4.000
EACH 0. 000 0. 00
1, 467. 00000 4. 000 5, 868. 00
0105 202-00821 *Renoval of Sign Panel 19. 000 2.000
EACH 0. 000 0. 00
268. 00000 2.000 536. 00
0110 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0115 202-00831 *Renoval of Traffic Signal Head 7.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 202-00840 *Renoval of Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
580. 00000 2.000 1, 160. 00
0125 202-00895 *Renoval of |npact Attenuator 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0130 202- 00900 *Removal of Concrete Footing (Light Standard 60. 000 8. 000
Foundat i on)
EACH 10. 000 1, 200. 00
120. 00000 18. 000 2,160. 00
0135 202-01130 *Renoval of Quardrail Type 3 3,591. 000 1, 006. 500
LF 1, 104. 000 2,097. 60
1. 90000 2,110. 500 4,009. 95
0140 202-01170 Renoval of Guardrail Type 7 1, 404. 480 712. 000
LF 692. 480 10, 387. 20
15. 00000 1, 404. 480 21, 067. 20
0145 202- 01300 *Renoval of End Anchorage 14. 000 11. 000
EACH 1. 000 144.00
144. 00000 12. 000 1, 728.00
0150 202-04001 Plug Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0155 202- 04100 *Abandon Wl | 8. 000 8. 000
EACH 0. 000 0. 00
685. 00000 8. 000 5, 480. 00
0160 203-00010 *Uncl assi fied Excavation (Conplete In Place) 147, 851. 000 40, 174. 000
cY 47, 215. 000 259, 682. 50
5. 50000 87, 389. 000 480, 639. 50
0165 203-00710 Cay Plating (Conplete In Place) 822. 000 0. 000
CY 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0170 203-01500 Bl adi ng 240. 000 31. 000
HOUR 5. 000 500. 00
100. 00000 36. 000 3, 600. 00
0175 203-01510 Backhoe 240. 000 25.500
HOUR 8. 000 640. 00
80. 00000 33.500 2, 680. 00
0180 203-01597 Pot hol i ng 250. 000 137. 250
HOUR 27.000 6, 750. 00
250. 00000 164. 250 41, 062. 50
0185 203-01620 Sweepi ng 500. 000 307. 000
HOUR 42. 500 12, 750. 00
300. 00000 349. 500 104, 850. 00
0190 206- 00000 Structure Excavation 13, 930. 000 10, 507. 000
CY 0. 000 0. 00
6. 00000 10, 507. 000 63, 042. 00
0195 206- 00065 Structure Backfill (FlowFill) 500. 000 10. 000
CY 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0200 206-00100 *Structure Backfill (dass 1) 39, 963. 000 31, 344. 000
CY 0. 000 0. 00
12. 00000 31, 344. 000 376, 128. 00
0205 206- 00200 Structure Backfill (dass 2) 12. 000 12. 000
CY 0. 000 0. 00
13. 00000 12. 000 156. 00
0210 206- 00360 *Mechani cal Rei nforcenent of Soil 25, 164. 000 19, 963. 000
CY 0. 000 0. 00
20. 00000 19, 963. 000 399, 260. 00
0210 MATERI AL ALLOMANCE Mechai cal Rei nforcenment of Soil 0. 000
CY 0. 000 0. 00
9. 76000 0. 000 0. 00
0210 MATERI AL ALLOMNCE Mechai cal Rei nforcenment of Soil 0. 000
CY 0. 000 0. 00

9. 76000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQIECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS FOR F-16- XR (200) RQOADWAY
0210 MATERI AL ALLOMANCE Mechai cal Rei nforcenment of Soil 2,157. 000
CY 0. 000 0. 00
9. 76000 2, 157. 000 21, 052. 32
0215 206- 00505 Filter Material (Special) ASTM C33 Sand 536. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0220 206- 00530 Filter Material (Oass O 317. 000 0. 000
CcY 0. 000 0. 00
31. 00000 0. 000 0. 00
0225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
0230 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0235 206-01787 *Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0240 208-00002 Erosion Log (12 Inch) 27, 150. 000 7,033. 000
LF 50. 000 125. 00
2. 50000 7,083. 000 17, 707. 50
0245 208- 00020 Silt Fence 8, 168. 000 498. 000
LF 50. 000 41. 00
0. 82000 548. 000 449. 36
0250 208-00034 Gravel Bag 15, 000. 000 7,523. 000
LF 560. 000 2,016. 00
3. 60000 8, 083. 000 29, 098. 80
0255 208- 00040 Check Dam 68. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0260 208-00045 Concrete Washout Structure 26. 000 11. 000
EACH 0. 000 0. 00
475. 00000 11. 000 5,225.00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0265 208- 00050 StormDrain Inlet Protection 191. 000 1. 000
EACH 0. 000 0. 00
3. 50000 1. 000 3.50
0270 208-00070 Vehi cl e Tracking Pad Stabilized Construction Entrance 60. 000 37.500
EACH 4. 000 6, 000. 00
1, 500. 00000 41. 500 62, 250. 00
0275 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 000. 000 734. 500
HOUR 55. 000 1, 430. 00
26. 00000 789. 500 20, 527. 00
0280 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 500. 000 184. 500
HOUR 3. 000 150. 00
50. 00000 187. 500 9, 375. 00
0285 208-00205 Erosi on Control Supervisor 600. 000 522. 000
HOUR 50. 000 500. 00
10. 00000 572. 000 5,720. 00
0290 208-00300  Tenporary Berns 5, 280. 000 3, 590. 000
LF 1, 269. 000 5, 076. 00
4. 00000 4, 859. 000 19, 436. 00
0295 210-00001 Reset Structure (Well) 1. 000 0. 000
EACH 0. 000 0. 00
2,995. 00000 0. 000 0. 00
0300 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0305 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
832. 00000 0. 000 0. 00
0310 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 210- 00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

2, 700. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0320 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0325 210- 00910 *Reset Traffic Counter (Permanent) 4.000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0335 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0340 210-04020 Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0345 212-00006 *Seeding (Native) 42. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0.00
0350 212-00048 *Soi | Preparation (Special) 7.000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 213-00004 *Mul ching (Weed Free Straw) 42. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0360 213-00008 *Mul ching (Wod Chip) 6. 000 0. 000
CF 0. 000 0. 00
35. 00000 0. 000 0. 00
0365 213-00061 *Mul ch Tackifier 50, 000. 000 21, 750. 000
LB 975. 000 1, 306. 50
1. 34000 22,725. 000 30, 451. 50
0370 213-00100 *Soi | Bi nder 29. 000 0. 000
ACRE 0. 000 0.00

346. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0375 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0380 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0385 214-00230 *Deci duous Tree (3 Inch Caliper) 16. 000 0. 000
EACH 0. 000 0. 00
514. 00000 0. 000 0. 00
0390 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 17. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0395 216- 00030 *Soi | Retention Bl anket (Special) 9, 525. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0400 216- 00041 *Soi | Retention Blanket (Straw Coconut) 19, 605. 000 1, 494. 000
SY 0. 000 0. 00
1. 96000 1, 494. 000 2,928. 24
0405 217-00020 *Her bi ci de Treat nent 120. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0410 240- 00000 *WIdlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0415 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
4, 200. 00000 0. 750 3,150. 00
0420 250- 00050 *Moni toring Techni ci an 1, 000. 000 380. 400
HOUR 77.000 2,926. 00
38. 00000 457. 400 17, 381. 20
0425 250-00110 *Heal th and Safety O ficer 2, 000. 000 876. 650
HOUR 199. 000 10, 348. 00

52. 00000 1, 075. 650 55, 933. 80
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0430 304- 06000 *Aggregat e Base Course (C ass 6) 28, 576. 000 6, 065. 510
TON 0. 000 0. 00
14. 00000 6, 065. 510 84,917. 14
0435 304- 06007 Aggregate Base Course (Cl ass 6) 11, 587. 000 5,219. 700
CY 0. 000 0. 00
19. 00000 5,219. 700 99, 174. 30
0440 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 675. 000 580. 180
TON 210. 660 16, 852. 80
80. 00000 790. 840 63, 267. 20
0445 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 10, 080. 000 568. 980
TON 3, 802. 960 181, 020. 90
47. 60000 4,371. 940 208, 104. 34
0450 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 3, 747. 000 0. 000
TON 0. 000 0. 00
60. 10000 0. 000 0. 00
0455 411-10255  *Enul sified Asphalt (Sl ow Setting) 6, 739. 000 0. 000
GAL 174. 000 348. 00
2. 00000 174. 000 348. 00
0460 412-00800 *Concrete Pavenment (8 Inch) 100. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0465 412-01300 *Concrete Pavenent (13 Inch) 38, 214. 000 12, 322. 000
SY 0. 000 0. 00
45. 60000 12, 322. 000 561, 883. 20
0465 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 0. 000
SY 0. 000 0. 00
45. 60000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 0. 000
SY 0. 000 0. 00
3.59700 0. 000 0. 00
0465 MATERI AL ALLOMNCE Concrete Pavenent (13 Inch) 14, 295. 000
Sy -14, 295. 000 -102, 838. 23

7.19400 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0465 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 0. 000
Sy 25, 892. 000 124, 540. 52
4.81000 25, 892. 000 124, 540. 52
0470 503- 00024 *Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0475 503- 00030 *Drilled Caisson (30 Inch) 72.000 18. 000
LF 0. 000 0. 00
240. 00000 18. 000 4,320.00
0480 503-00048 *Drilled Caisson (48 Inch) 29. 000 28.000
LF 0. 000 0. 00
170. 00000 28.000 4,760. 00
0485 503- 00054 *Drilled Caisson (54 Inch) 200. 000 50. 000
LF 0. 000 0. 00
225. 00000 50. 000 11, 250. 00
0490 504- 04420 *Precast Panel Facing 4,429. 000 4, 429. 000
SF 0. 000 0. 00
13. 18000 4, 429. 000 58, 374. 22
0490 MATERI AL ALLOMNCE Precast Panel facing 0. 000
SF 0. 000 0. 00
7.06000 0. 000 0. 00
0495 506- 00010 Ri prap (Special) 292. 000 23.000
Cy 0. 000 0. 00
42.00000 23.000 966. 00
0500 506- 00030 G outed Riprap 317. 000 36. 000
Cy 0. 000 0. 00
135. 00000 36. 000 4, 860. 00
0505 507- 00000 Concrete Slope and Ditch Paving 31. 000 9. 000
Cy 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0510 601- 03000 Concrete dass D 290. 000 14. 000
Cy 0. 000 0. 00

325. 00000 14. 000 4, 550. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0515 602-00000 *Rei nforcing Steel 29, 530. 000 651. 000
LB 0. 000 0. 00
0. 65000 651. 000 423. 15
0520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 170. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,399. 000 1, 042. 000
LF 0. 000 0. 00
35. 00000 1, 042. 000 36, 470. 00
0525 MATERI AL ALLOMNCE 18" RCP 1, 302. 000
LF 0. 000 0. 00
13. 14000 1, 302. 000 17,108. 28
0530 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 656. 000 720. 000
LF 0. 000 0. 00
48. 00000 720. 000 34, 560. 00
0530 MATERI AL ALLOMNCE 24" RCP 912. 000
LF 0. 000 0. 00
19. 18000 912. 000 17,492. 16
0535 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 635. 000 363. 000
LF 0. 000 0. 00
85. 00000 363. 000 30, 855. 00
0535 MATERI AL ALLOMNCE 30" RCP 245. 000
LF 0. 000 0. 00
31. 26000 245. 000 7,658.70
0535 MATERI AL ALLOMNCE 30" RCP 639. 935
LF 0. 000 0. 00
29. 70000 639. 935 19, 006. 07
0540 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 342. 000 84. 000
LF 258. 000 36, 120. 00
140. 00000 342. 000 47, 880. 00
0540 MATERI AL ALLOMNCE 48" RCP 257.993
LF -257.993 -17,339.73

67.21000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0545 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 324. 000 0. 000
LF 192. 000 23, 040. 00
120. 00000 192. 000 23, 040. 00
0545 MATERI AL ALLOMNCE 30"x19" Elliptical RCP 324. 000
LF -192. 000 -6, 046. 08
31. 49000 132. 000 4,156. 68
0550 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 230. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0555 603- 02665 83X53 Inch Reinforced Concrete Pipe Elliptical 112. 000 0. 000
LF 112. 000 23, 520. 00
210. 00000 112. 000 23, 520. 00
0555 MATERI AL ALLOMNCE 53"x83" Elliptical RCP 112. 000
LF -112. 000 -21, 803. 04
194. 67000 0. 000 0. 00
0560 603-05018 18 I nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0560 MATERI AL ALLOMNCE 18 " RCES 3. 000
EACH 0. 000 0. 00
317. 00000 3. 000 951. 00
0565 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0565 MATERI AL ALLOMANCE 24" RCES 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0570 603-05030 30 Inch Reinforced Concrete End Section 3. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0570 MATERI AL ALLOMANCE 30" RCES 2.000
EACH 0. 000 0. 00

482. 00000 2.000 964. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0575 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0575 MATERI AL ALLOMANCE 30" x 19" RCES 1. 000
EACH 0. 000 0. 00
329. 00000 1. 000 329. 00
0580 603-50004 4 Inch Plastic Pipe Perforated 503. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0585 603-50015 15 Inch Plastic Pipe 637. 000 159. 000
LF 0. 000 0. 00
35. 00000 159. 000 5, 565. 00
0590 604- 00305 Inlet Type C (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0595 604- 00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0600 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0.00
0605 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0610 604- 19000 I'nl et Speci al 1. 000 1.000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0615 604- 20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0620 604-25011 Vane Grate Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

4,100. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0625 604- 26005 Vane Grate Inlet (Double) (5 Foot) 10. 000 3. 000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
0630 604- 26010 Vane Grate Inlet (Double) (10 Foot) 13. 000 5. 000
EACH 0. 000 0. 00
4, 200. 00000 5. 000 21, 000. 00
0635 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0640 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 200. 00000 3. 000 6, 600. 00
0645 604- 30010 Manhol e Sl ab Base (10 Foot) 4.000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
0650 604- 30020 Manhol e Sl ab Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0655 604- 39005 Manhol e Speci al (5 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0660 604-39010 Manhol e Speci al (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
0665 604-39015 Manhol e Speci al (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0670 604-39020 Manhol e Speci al (20 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 310. 000 0. 000
LF 0. 000 0. 00

13. 40000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0675 MATERI AL ALLOMANCE Gdrail Ty 3 (6-3) 1, 212. 499
LF 0. 000 0. 00
4.97000 1, 212. 499 6, 026. 12
0680 606- 00705 Quardrail Type 7 (Special) 8, 709. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0685 606-00710 *Cuardrail Type 7 (Style CA) 2, 160. 000 0. 000
LF 236. 000 9, 204. 00
39. 00000 236. 000 9, 204. 00
0690 606- 00725 *Quardrail Type 7 (Style CC)(Concrete d are Screen) 555. 000 0. 000
LF 0. 000 0. 00
91. 50000 0. 000 0. 00
0695 606- 00740 *Quardrail Type 7 (Style CE) 524. 000 0. 000
LF 0. 000 0. 00
87.10000 0. 000 0. 00
0700 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 1, 774. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0705 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
503. 65000 0. 000 0. 00
0705 MATERI AL ALLOMANCE End Anchor Ty 3D 4. 000
EACH 0. 000 0. 00
419. 49000 4. 000 1,677.96
0710 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 005. 25000 0. 000 0. 00
0710 MATERI AL ALLOMNCE Transition Ty 3G 1. 000
EACH 0. 000 0. 00
406. 00000 1. 000 406. 00
0715 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00

534. 40000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0715 MATERI AL ALLOWANCE Transition Ty 3H 3. 000
EACH 0. 000 0. 00
306. 23000 3. 000 918. 69
0720 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 816. 90000 0. 000 0.00
0720 MATERI AL ALLOMANCE End Anchor (Nonfl ar ed) 2.000
EACH 0. 000 0. 00
1, 355. 10000 2.000 2,710. 20
0725 609- 21020 *Curb and Gutter Type 2 (Section II-B) 217. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0730 609- 24006 *Qutter Type 2 (6 Foot) 128. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0735 612-00001 *Del i neator (Type I) 76. 000 0. 000
EACH 0. 000 0. 00
26. 55000 0. 000 0.00
0735 MATERI AL ALLOMANCE Del i neator (Type 1) 0. 000
EACH 0. 000 0. 00
26. 55000 0. 000 0.00
0735 MATERI AL ALLOMANCE Del i neator (Type 1) 76. 000
EACH 0. 000 0. 00
7. 75000 76. 000 589. 00
0740 612-00002 *Del i neator (Type I1) 14. 000 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0.00
0740 MATERI AL ALLOMANCE Del i neator (Type | 1) 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0.00
0740 MATERI AL ALLOMANCE Del i neator (Type | 1) 14. 000
EACH 0. 000 0. 00

8. 50000 14. 000 119. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0745 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
23. 74000 0. 000 0. 00
0745 MATERI AL ALLOMNCE Del i neator (Type | | 1) 0. 000
EACH 0. 000 0. 00
23. 74000 0. 000 0. 00
0745 MATERI AL ALLOMNCE Del i neator (Type | | 1) 4.000
EACH 0. 000 0. 00
9. 85000 4. 000 39. 40
0750 612-00021 *Del ineator (Type |I) (Barrier) 206. 000 0. 000
EACH 0. 000 0. 00
15. 87000 0. 000 0. 00
0750 MATERI AL ALLOMNCE Del i neator (Type 1) (Barrier) 0. 000
EACH 0. 000 0. 00
15. 87000 0. 000 0. 00
0750 MATERI AL ALLOMANCE Del i neator (Type 1) (Barrier) 206. 000
EACH 0. 000 0. 00
4. 10000 206. 000 844. 60
0755 612-00022 *Del i neator (Type I1) (Barrier) 31. 000 0. 000
EACH 0. 000 0. 00
13. 27000 0. 000 0. 00
0755 MATERI AL ALLOMANCE Del i neator (Type | |) (Barrier) 0. 000
EACH 0. 000 0. 00
13. 27000 0. 000 0. 00
0755 MATERI AL ALLOMANCE Del i neator (Type | |) (Barrier) 31. 000
EACH 0. 000 0. 00
3. 75000 31. 000 116. 25
0760 613-00200 *2 Inch Electrical Conduit 6, 900. 000 138. 000
LF 230. 000 1, 759. 50
7.65000 368. 000 2,815. 20
0765 613-00300 *3 Inch Electrical Conduit 2, 350. 000 790. 000
LF 0. 000 0. 00

9. 10000 790. 000 7,189. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0770 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 590. 000 794. 000
LF 370. 000 1, 850. 00
5. 00000 1, 164. 000 5, 820. 00
0775 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 290. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0780 613-07000 *Pul | Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0785 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0790 613-07026 *Pul | Box (16"x24"x12") 13. 000 3. 000
EACH 1. 000 600. 00
600. 00000 4. 000 2,400. 00
0795 613-07039 *Pul | Box (30"x48"x18") 7.000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
83, 600. 00000 0. 000 0. 00
0805 613-32300 *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0805 MATERI AL ALLOMANCE Light Std Steel (30 Ft) 1. 000
EACH 0. 000 0. 00
3,277. 00000 1. 000 3,277.00
0810 613-32400 *Li ght Standard Steel (40 Foot) 52. 000 0. 000
EACH 7.000 25, 760. 00
3, 680. 00000 7.000 25, 760. 00
0810 MATERI AL ALLOMANCE Light Std Steel (40 Ft) 52. 000
EACH -7.000 -19, 556. 25

2, 793. 75000 45. 000 125,718.75
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0815 613-34700 *Light Standard Metal (70 Foot) (65 FT) 6. 000 0. 000
EACH 1. 000 9, 900. 00
9, 900. 00000 1. 000 9, 900. 00
0815 MATERI AL ALLOMANCE Li ght Std Metal (70 Ft) 6. 000
EACH -1.000 -8,181. 00
8,181. 00000 5. 000 40, 905. 00
0820 613-40010 *Light Standard Foundation (Tenp Reset) 52. 000 2. 000
EACH 6. 000 5, 820. 00
970. 00000 8. 000 7,760. 00
0825 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0830 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 52. 000 0. 000
EACH 7.000 5, 040. 00
720. 00000 7.000 5, 040. 00
0830 MATERI AL ALLOMANCE Lum n HPS (250 W 52. 000
EACH -7.000 -3,158.75
451. 25000 45. 000 20, 306. 25
0835 613-71000 *Lumi naire H gh Pressure Sodi um (1000 Watt) 16. 000 0. 000
EACH 3. 000 3, 240. 00
1, 080. 00000 3. 000 3, 240. 00
0835 MATERI AL ALLOMNCE Lum n HPS (1000 W 16. 000
EACH -3.000 -2,127.00
709. 00000 13. 000 9,217.00
0840 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 15. 000 8. 000
EACH 0. 000 0. 00
3,125. 33000 8. 000 25, 002. 64
0840 MATERI AL ALLOMNCE Lumi n HPS (W) (150 W 7.000
EACH 0. 000 0. 00
981. 18000 7.000 6, 868. 26
0845 614-00011 *Sign Panel (Qass I) 283. 000 0. 000
SF 0. 000 0. 00

15. 42000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0845 MATERI AL ALLOMNCE Sign Panel (CL 1) 0. 000
SF 0. 000 0. 00

15. 42000 0. 000 0. 00

0845 MATERI AL ALLOMNCE Sign Panel (CL 1) 274. 850
SF 0. 000 0. 00
7.95000 274. 850 2,185. 06

0850 614-00012  *Sign Panel (Class I1) 845. 000 0. 000
SF 0. 000 0. 00
22.17000 0. 000 0.00
0850 MATERI AL ALLOMNCE Sign Panel (CL | 1) 0. 000
SF 0. 000 0. 00
22.17000 0. 000 0.00
0850 MATERI AL ALLOMNCE Sign Panel (CL | 1) 845. 000
SF 0. 000 0. 00
10. 60000 845. 000 8, 957. 00
0855 614-00013  *Sign Panel (Qass I11) 3, 468. 000 0. 000
SF 0. 000 0. 00
23.17000 0. 000 0.00
0855 MATERI AL ALLOMNCE Sign Panel (CL I | 1) 0. 000
SF 0. 000 0. 00
23.17000 0. 000 0.00
0855 MATERI AL ALLOMNCE Sign Panel (CL I | 1) 3, 468. 000
SF 0. 000 0. 00
16. 75000 3, 468. 000 58, 089. 00
0860 614-00040  *Sign Post (Special) 19. 000 0. 000
LF 0. 000 0. 00
93.00000 0. 000 0.00
0865 614-00216  *Steel Sign Post (2x2 Inch Tubi ng) 492. 000 0. 000
LF 0. 000 0. 00
15. 38000 0. 000 0.00
0870 614-00818  *Steel Sign Post (W 8x18) 35. 000 0. 000
LF 0. 000 0. 00

49. 26000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0875 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 36. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
439. 00000 0. 000 0.00
0875 MATERI AL ALLOMANCE Steel Sign Supp 0. 000
(2. 5" RoundSch80) (Pst &Sl i p) EACH 0. 000 0.00
439. 00000 0. 000 0.00
0875 MATERI AL ALLOMANCE Steel Sign Supp 34. 000
(2. 5" RoundSch80) (Pst &Sl i p) EACH 0. 000 0.00
245. 00000 34. 000 8, 330. 00
0880 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 182. 00000 0. 000 0.00
0885 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0885 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 1. 000
D a
) EACH 0. 000 0. 00
25, 400. 00000 1. 000 25, 400. 00
0885 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 1. 000
D a
) EACH 0. 000 0. 00
919. 48000 1. 000 919. 48
0890 614-42000 *Monot ube Overhead Sign Bridge (20 Inch D aneter) 3. 000 0. 000
EACH 0. 000 0. 00
52, 000. 00000 0. 000 0.00
0890 MATERI AL ALLOMNCE Monot ub Overhead Sign Brdg (20 In 3. 000
D a
) EACH 0. 000 0. 00
40, 500. 00000 3.000 121, 500. 00
0890 MATERI AL ALLOMNCE Monot ub Over head Sign Brdg (20 In 3. 000
D a
) EACH 0. 000 0. 00
1, 466. 10000 3.000 4,398. 30
0895 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00

70, 000. 00000 0. 000 0.00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0895 MATERI AL ALLOMNCE Monotub Overhead Sign Brdg (24 IN 1. 000
D a
) EACH 0. 000 0. 00
57, 800. 00000 1. 000 57, 800. 00
0895 MATERI AL ALLOMNCE Monotub Overhead Sign Brdg (24 IN 1.000
D a
) EACH 0. 000 0. 00
2,092. 36000 1. 000 2,092. 36
0900 614-70336  *Traffic Signal Face (12-12-12) 21.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0900 MATERI AL ALLOMINCE Traf Sig Face (12-12-12) 21.000
EACH 0. 000 0. 00
409. 30000 21.000 8, 595. 30
0905 614-70448  *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0905 MATERI AL ALLOMINCE Traf Sig Face (12-12-12-12) 1. 000
EACH 0. 000 0. 00
634. 40000 1. 000 634. 40
0910 614-72830 *Communi cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
11, 400. 00000 0. 000 0.00
0915 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
10, 150. 00000 0. 000 0.00
0915 MATERI AL ALLOMNCE Traf Sig CQtrl Cabinet 2.000
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0920 614-72875 *Loop Detector Wre 1, 460. 000 0. 000
LF 0. 000 0. 00
3.30000 0. 000 0.00
0925 614-80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00

2,695. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
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CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0930 614-85001 | npact At tenuat or 3. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0935 614-85312 *Traffic Signal Span Wre Pole (12 Inch) 2.000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0940 614-85362 *Traffic Signal-Light Span Wre Pole (12 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0945 614- 85366 *Traffic Signal-Light Span Wre Pole (16 Inch) 2.000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0950 614-86238 *Traffic Signal Controller (Solid State) 2.000 0. 000
(Ful'l - Act uat ed)
EACH 0. 000 0. 00
2, 695. 00000 0. 000 0. 00
0950 MATERI AL ALLOMNCE Ctrler (S S) (F-A) (8) 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0955 614-86800 *Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0955 MATERI AL ALLOMANCE Uni nt erupt ed Power Supply 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
0960 614-87333 *Closed Crcuit Television Canera (Traffic 1.000 0. 000
Survei |l | ance)
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0965 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 475. 000 0. 000
onl
v LF 0. 000 0. 00
7.50000 0. 000 0. 00
0970 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 2,100. 000 0. 000
LF 0. 000 0. 00

7.60000 0. 000 0.00
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UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0975 615-10048 48 Inch Autonmatic Drain Gate 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0980 621-00430 *Det our 7,194. 000 3, 764. 200
Sy 330. 000 9, 900. 00
30. 00000 4,094. 200 122, 826. 00
0985 624-20301 Det our Drainage Pipe (dass 0) 1. 000 0. 500
LS 0. 000 0. 00
35, 000. 00000 0. 500 17, 500. 00
0990 625- 00000 Construction Surveyi ng 0. 340 0. 159
LS -0.002 -500. 00
250, 000. 00000 0. 157 39, 250. 00
0995 626- 00000 *Mobi | i zat i on 0. 800 0. 800
LS 0. 000 0. 00
2, 000, 000. 00000 0. 800 1, 600, 000. 00
1000 626-01000 Public Information Services 1. 000 0. 650
LS 0. 000 0. 00
20, 000. 00000 0. 650 13, 000. 00
1005 627-00001 *Pavenent Mar ki ng Pai nt 378. 000 57. 640
GAL 33. 000 990. 00
30. 00000 90. 640 2,719. 20
1010 627-00005 *Epoxy Pavenent MarKking 212. 000 32. 000
GAL 0. 000 0. 00
55. 00000 32. 000 1, 760. 00
1015 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 11, 087. 000 0. 000
SF 0. 000 0. 00
9. 25000 0. 000 0. 00
1020 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 570. 000 116. 000
111
) SF 0. 000 0. 00
12. 00000 116. 000 1, 392. 00
1025 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 501. 000 0. 000
SF 0. 000 0. 00

9. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1030 629-01001  Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
1035 629-01003  Survey Monunent (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
1040 629-01005  Survey Monunent (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
1045 630-00000  *Flaggi ng 2, 500. 000 1,017. 700
HOUR 138. 160 138. 16
1. 00000 1, 155. 860 1, 155. 86
1050 630-00003 *Uni formed Traffic Control 1, 540. 000 139. 900
HOUR 0. 000 0. 00
1. 00000 139. 900 139.90
1055 630- 00004 *Traffic Control Vehicle 2.000 0. 835
EACH 0. 000 0. 00
8, 000. 00000 0. 835 6, 680. 00
1060 630- 00007 *Traffic Control Inspection 153. 000 35. 880
DAY 1. 660 1.66
1. 00000 37.540 37.54
1065 630-00012 *Traffic Control Management 334. 000 85. 390
DAY 8. 330 8.33
1. 00000 93.720 93.72
1070 630- 80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 495
EACH 0. 000 0. 00
750. 00000 0. 495 371. 25
1075 630- 80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
100. 00000 4. 500 450. 00
1080 630-80341 *Construction Traffic Sign (Panel Size A) 84. 600 39. 300
EACH 3. 000 300. 00

100. 00000 42.300 4, 230. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1085 630-80342 *Construction Traffic Sign (Panel Size B) 47.920 23. 310
EACH 0. 650 91. 00
140. 00000 23. 960 3, 354. 40
1090 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 2.830
EACH 0. 000 0. 00
200. 00000 2.830 566. 00
1095 630- 80344 *Construction Traffic Sign (Special) 383. 000 44. 650
SF 0. 000 0. 00
20. 00000 44. 650 893. 00
1100 630-80355 *Portabl e Message Sign Panel 2. 650 1.325
EACH 0. 000 0. 00
8, 000. 00000 1.325 10, 600. 00
1105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 020 1.510
Type
yee) EACH 0. 000 0. 00
700. 00000 1.510 1, 057. 00
1110 630- 80360 *Drum Channel i zi ng Devi ce 92. 000 32. 480
EACH 9. 665 386. 60
40. 00000 42. 145 1, 685. 80
1115 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
1120 630-80370 Concrete Barrier (Tenporary) 6, 825. 660 2, 646. 165
LF 766. 665 30, 666. 60
40. 00000 3,412. 830 136, 513. 20
1125 630-80378 d are Screen (Tenporary) 1, 134. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1130 630-80380 *Traffic Cone 167. 000 82. 835
EACH 0. 000 0. 00
13. 00000 82. 835 1, 076. 86
1135 630-80384 *Tubul ar Mar ker 18. 000 7.970
EACH 0. 000 0. 00

30. 00000 7.970 239.10
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1140 630-85010 *] npact Attenuator (Tenporary) 12. 000 1.665
EACH 0. 000 0. 00
2,500. 00000 1. 665 4,162. 50
1145 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 330 0. 500
(Tenporary)
EACH 0. 165 1, 320. 00
8, 000. 00000 0. 665 5, 320. 00
1150 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
1155 700- 70010 F/ A M nor Contract Revisions 2,000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70014 F/ A Incentive Early Conpletion Incentive 513, 408. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 8, 983. 220
FA 1, 585. 290 1, 585. 29
1. 00000 10, 568. 510 10, 568. 51
1175 700-70021 F/ A On- The-Job Trai nee 26, 000. 000 5, 760. 800
HOUR 814. 000 814. 00
1. 00000 6, 574. 800 6, 574. 80
1180 700- 70022 F/ A QIT Col orado Training Program 3, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70028 F/ A ESB Program 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70031 F/ A | NTERI M SURFACE REPAI R 17, 000. 000 335. 670
FA 0. 000 0. 00

1. 00000 335. 670 335. 67
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1195 700- 70034 F/A Obtain Street Permits from Denver 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70035 F/ A UTC O ficer Tine 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70036 Forced Accounts Provide Security Guard 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700- 70072 F/ A Obtain Power from Xcel Energy Furnish and Install 10, 000. 000 0. 000
El ectrical Services
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70081 F/ A Provi de Dewatering 20, 000. 000 8, 219. 520
FA 0. 000 0. 00
1. 00000 8, 219. 520 8,219.52
1220 700- 70310 F/ A Landscapi ng Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70587 F/ A Hazardous Waste Di sposal Force Account 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700- 70589 *F/ A Environmental Health & Safety Managenent 250, 000. 000 184, 820. 800
FA 37, 018. 330 37,018. 33
1. 00000 221, 839. 130 221, 839. 13
2140 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 333. 000 253. 500
HOUR 0. 000 0. 00
195. 00000 253. 500 49, 432. 50
2155 208- 00107 Renoval of Trash Renoval of Trash, SMCO #6 500. 000 429. 500
HOUR 22.500 3, 645. 00

162. 00000 452. 000 73, 224.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2160 900-00010 Added Item (Hour)/ 300. 000 132. 000
HOUR 36. 500 3, 650. 00
100. 00000 168. 500 16, 850. 00
2170 619-50640 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMXO #8) 423. 000 423. 000
LF 0. 000 0. 00
55. 96000 423. 000 23,671.08
2175 900- 00007 Added Item (Each)/ Mobilization (Special)(San. Sewer) 1. 000 1. 000
(SMCO 8)
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
2180 900- 00007 Added |Item (Each)/ Manhol e (Special)(Type P) (SMCO #9) 3. 000 0. 000
EACH 2.000 70, 632. 34
35, 316. 17000 2.000 70, 632. 34
2185 603- 01665 66 I nch Reinforced Concrete Pipe (Conplete In Place) 66 276. 000 152. 000
Inch RCP (QIP (SMOO #9)
LF 124. 000 31, 690. 68
255. 57000 276. 000 70, 537. 32
2190 900- 00014 Added Item (Lunmp Sum)/ Modified Shoring for Area 4. 1. 000 0. 800
LS 0. 000 0. 00
20, 065. 00000 0. 800 16, 052. 00
2195 619-06120 12 Inch Ductile Iron Pipe SMOO #12, Denver Waterline 253. 000 253. 000
Rel ocati on
LF 0. 000 0. 00
166. 00000 253. 000 41, 998. 00
2200 900- 00007 Added Item (Each)/ 12" Water Valve, SMOO #12 1. 000 1. 000
EACH 0. 000 0. 00
1, 880. 85000 1. 000 1, 880. 85
2210 250-00200 Material Handling (Stockpile) SMCO #14 20, 000. 000 117. 000
cY 19, 135. 000 1, 502, 097. 50
78. 50000 19, 252. 000 1,511, 282. 00
2230 630-80368 Port Traf Speed Monitor SMCO #16 (Non- BE) 100. 000 37. 280
DAY 4.995 499. 50
100. 00000 42.275 4,227.50
2245 900- 00007 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 1. 000 1. 000
EACH 0. 000 0. 00

1, 740. 00000 1. 000 1, 740. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2255 900- 00007 Added Item (Each)/ Inlet Roadway Pl ate 2.000 2.000
EACH 0. 000 0. 00
5, 540. 00000 2.000 11, 080. 00
2260 900- 00007 Added Item (Each)/ Mobilization (Detour 1. 000 1. 000
Pavi ng) ( Speci al )
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2265 900- 00007 Added Item (Each)/ Mobilization(Striping)(Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
2270 900- 00014 Added Item (Lunp Sun)/ Detour Drainage Pipe (d ass 1. 000 1. 000
0) (Speci al)
LS 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
2275 900- 00014 Added Item (Lunp Sun)/ Subcontractor conpensation 1. 000 1.000
(Engi neering Cost)
LS 0. 000 0. 00
7,195. 83000 1. 000 7,195. 83
2280 900-00014 Added Item (Lunp Sum)/ Tenporary Lighting (SM2O #22) 1. 000 0. 450
LS 0. 150 3,417.75
22, 785. 00000 0. 600 13, 671. 00
2290 900- 00014 Added Item (Lunp Sum)/ Rel ocate Fiber Optic Line (SM2O 1. 000 1. 000
#23
) LS 0. 000 0. 00
9, 650. 00000 1. 000 9, 650. 00
2295 612-00075 Reflector Strip (6 In) SMXO #24 1, 542. 000 945. 000
EACH 597. 000 25,223.25
42. 25000 1, 542. 000 65, 149. 50
2300 604-00510 Inlet Ty D (10 Ft) SMCO #25 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
2305 900- 00006 Added Item (Dol lar)/ SMOO #26, Price Adjustnents for -2,300. 000 -2,345.290
Non- BE | tens
DOL -6, 258. 880 -6, 258. 88
1. 00000 -8,604.170 -8,604. 17
2310 700-70034 F/ A Tenporary H ghway Lighting (SMOO #27) 20, 000. 000 12, 818. 750
FA 0. 000 0. 00

1. 00000 12, 818. 750 12,818.75
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2325 900- 00004 Added Item (Cubic Yard)/ Excavate, dispose and replace 1, 438. 500 796. 000
subgrade (Non-Haz) (SMCO #29)
(924 642. 500 40, 477. 50
63. 00000 1, 438. 500 90, 625. 50
2330 420-00132 Geotextile (Separator) (CL 1) SMCO #29 5, 543. 000 2,025. 000
SY 3,518. 000 9, 181.98
2.61000 5, 543. 000 14, 467. 23
2335 506-01020 Geogrid Rei nforce SMCO #29 4,832. 300 739. 000
SY 4, 093. 300 13,139. 49
3. 21000 4,832. 300 15, 511. 68
2375 900- 00004 Added Item (Cubic Yard)/ SMCO #31, Unit of Measurenent 4,152. 000 0. 000
change for ABC (A 6)
CcY 4,152. 000 104, 630. 40
25. 20000 4,152. 000 104, 630. 40
2380 900-00007 Added Item (Each)/ SMCO #32, Dowel Basket Assenbly 122. 000 0. 000
EACH 122. 000 14, 466. 76
118. 58000 122. 000 14, 466. 76

CAT 0200 CURRENT AMI  $18,907,499.53$ 3,281, 293.98 $10, 109, 913. 88
CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1240 201- 00000 C earing and G ubbing 0. 150 0.128
LS 0. 000 0. 00
100, 000. 00000 0.128 12, 800. 00
1245 202- 00010 *Renoval of Tree 109. 000 109. 000
EACH 0. 000 0. 00
160. 00000 109. 000 17, 440. 00
1250 202- 00090 *Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
7. 45000 0. 000 0. 00
1255 202- 00190 Renoval of Concrete Median Cover Materi al 254. 000 254. 000
SY 0. 000 0. 00
3. 00000 254. 000 762. 00
1260 202- 00203 Renoval of Curb and Qutter 314. 000 125. 000
LF 0. 000 0. 00

2.50000 125. 000 312.50
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1265 202-00750 *Renoval of Luninaire (BRI DGE) 2. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1270 202- 00895 *Renoval of |npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
1275 202-01170 Renoval of CQuardrail Type 7 3, 680. 000 2,114. 000
LF 0. 000 0. 00
15. 00000 2,114. 000 31, 710. 00
1280 203-01597 Pot hol i ng 100. 000 5. 500
HOUR 0. 000 0. 00
250. 00000 5. 500 1,375.00
1285 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1290 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1295 412-01300 *Concrete Pavenent (13 Inch) 4,246. 000 0. 000
Sy 0. 000 0. 00
45. 60000 0. 000 0. 00
1295 MATERI AL ALLOMANCE Conc Pvnt (13 In) 4, 245. 999
Sy -4, 245. 999 -15,272.86
3.59700 0. 000 0. 00
1295 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 0. 000
Sy 4, 245. 999 15, 272. 86
3.59700 4, 245. 999 15, 272. 86
1300 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
Cy 0. 000 0. 00
250. 00000 0. 000 0. 00
1305 621-00430 *Det our 15, 025. 000 7,502. 800
Sy 0. 000 0. 00

30. 00000 7,502. 800 225, 084. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1310 625- 00000 Construction Surveyi ng 0. 660 0.288
LS 0. 000 0. 00
250, 000. 00000 0. 288 72, 000. 00
1315 626- 00000 *Mobi | i zat i on 0. 200 0. 200
LS 0. 000 0. 00
2, 000, 000. 00000 0. 200 400, 000. 00
1320 627-00001 *Pavenent Marking Paint 756. 000 114.800
GAL 0. 000 0. 00
30. 00000 114. 800 3,444.00
1325 630-00000  *Fl aggi ng 5, 000. 000 2, 044. 800
HOUR 0. 000 0. 00
1. 00000 2,044.800 2,044.80
1330 630-00003 *Uni formed Traffic Control 3, 080. 000 281. 600
HOUR 0. 000 0. 00
1. 00000 281. 600 281. 60
1335 630- 00004 *Traffic Control Vehicle 2.330 1.165
EACH 0. 000 0. 00
8, 000. 00000 1.165 9, 320. 00
1340 630- 00007 *Traffic Control Inspection 307. 000 72.120
DAY 0. 000 0. 00
1. 00000 72.120 72.12
1345 630- 00012 *Traffic Control Managenent 666. 000 171.610
DAY 0. 000 0. 00
1. 00000 171. 610 171.61
1350 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 1. 005
EACH 0. 000 0. 00
750. 00000 1. 005 753.75
1355 630- 80335 *Barricade (Type 3 MA) (Tenporary) 15. 330 7.665
EACH 0. 000 0. 00
100. 00000 7.665 766. 50
1360 630-80341 *Construction Traffic Sign (Panel Size A) 171. 400 79.700
EACH 0. 000 0. 00

100. 00000 79. 700 7,970. 00
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CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1365 630-80342 *Construction Traffic Sign (Panel Size B) 98. 080 47. 690
EACH 0. 000 0. 00
140. 00000 47. 690 6, 676. 60
1370 630-80343 *Construction Traffic Sign (Panel Size O 17. 000 5. 685
EACH 0. 000 0. 00
200. 00000 5. 685 1, 137.00
1375 630- 80344 *Construction Traffic Sign (Special) 268. 000 90. 350
SF 0. 000 0. 00
20. 00000 90. 350 1, 807. 00
1380 630-80355 *Portabl e Message Sign Panel 5. 350 2.675
EACH 0. 000 0. 00
8, 000. 00000 2.675 21, 400. 00
1385 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 980 2.990
Type
ype) EACH 0. 000 0. 00
700. 00000 2.990 2,093. 00
1390 630- 80360 *Drum Channel i zi ng Devi ce 183. 000 66. 020
EACH 0. 000 0. 00
40. 00000 66. 020 2, 640. 80
1395 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
1400 630-80370 Concrete Barrier (Tenporary) 13, 750. 340 5,341. 835
LF 0. 000 0. 00
40. 00000 5, 341. 835 213, 673. 40
1405 630-80378 d are Screen (Tenporary) 2, 266. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1410 630-80380 *Traffic Cone 334. 330 167. 165
EACH 0. 000 0. 00
13. 00000 167. 165 2,173.15
1415 630-80384 *Tubul ar Marker 32. 060 16. 030
EACH 0. 000 0. 00

30. 00000 16. 030 480. 90
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CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1420 630-85010 *] npact Attenuator (Tenporary) 18. 000 3.335
EACH 0. 000 0. 00
2,500. 00000 3.335 8, 337.50
1425 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 670 0. 500
(Tenporary)
EACH 0. 000 0. 00
8, 000. 00000 0. 500 4, 000. 00
1430 700- 70010 F/ A M nor Contract Revisions 800, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700-70013 F/ A Concrete Pavenent |ncentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70014 F/ A Incentive Early Conpletion Incentive 128, 352. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 17, 437.980
FA 0. 000 0. 00
1. 00000 17, 437.980 17, 437.98
1455 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1465 700- 70022 F/ A QIT Col orado Training Program 6, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1470 700-70025 F/' A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1475 700-70028 F/ A ESB Program 16, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1480 700-70031 F/ A | NTERI M SURFACE REPAI R 33, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1485 700- 70589 *F/ A Environmental Health & Safety Managenent 500, 000. 000 358, 769. 830
FA 0. 000 0. 00
1. 00000 358, 769. 830 358, 769. 83
2165 900- 00010 Added Item (Hour)/ 75. 000 28.500
HOUR 0. 000 0. 00
100. 00000 28.500 2, 850. 00
2235 630- 80368 Port Traf Speed Monitor SMCO #16 (BE) 200. 000 74.720
DAY 0. 000 0. 00
100. 00000 74.720 7,472.00
2285 900-00014 Added Item (Lunp Sum)/ Tenporary Lighting (SM2O 22) 1. 000 0. 450
LS 0. 000 0. 00
22, 785. 00000 0. 450 10, 253. 25
2415 900- 00006 Added Item (Dol lar)/ SM2O 36, Price Adjustments for 0. 000 0. 000
Bridge Enterprise Itens
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 3,934,528.99 % 0.00$ 1,465,183.15
CAT NO0300 BID ITEMS FOR F-16- XR (300) FLYOVER
1490 206- 00000 Structure Excavation 4, 432. 000 2,847.000
CY 0. 000 0. 00
6. 00000 2,847.000 17, 082. 00
1495 206- 00100 *Structure Backfill (dass 1) 342. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1500 206-00200 Structure Backfill (dass 2) 2,335. 000 2,182.000
CY 0. 000 0. 00

13. 00000 2,182.000 28, 366. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

1505 206- 00360 *Mechani cal Rei nforcenent of Soil 342. 000 0. 000
(&% 0. 000 0. 00
20. 00000 0. 000 0. 00
1510 206-01786 Shoring (Area 6) 1. 000 0. 900
LS 0. 000 0. 00
100, 000. 00000 0. 900 90, 000. 00
1515 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 164. 000 0. 000
TON 0. 000 0. 00
82. 75000 0. 000 0. 00
1520 503-00024 *Drilled Caisson (24 Inch) 108. 000 108. 000
LF 0. 000 0.00
55. 00000 108. 000 5, 940. 00
1520 MATERI AL ALLOMNCE Rei nforcing steel cage for 24" 0. 000
Cai sson
LF 0. 000 0. 00
10. 01000 0. 000 0. 00
1525 503-00036 *Drilled Caisson (36 Inch) 188. 000 188. 000
LF 0. 000 0. 00
100. 00000 188. 000 18, 800. 00
1525 MATERI AL ALLOMANCE Rei nforcing Cage for 36" Caisson 0. 000
LF 0. 000 0. 00
18. 15000 0. 000 0. 00
1530 503-00048 *Drilled Caisson (48 Inch) 614. 800 534. 800
LF 80. 000 13, 600. 00
170. 00000 614. 800 104, 516. 00
1530 MATERI AL ALLOMANCE Rei nforcing Cage for 48" Caisson 0. 000
LF 0. 000 0. 00
37. 97000 0. 000 0. 00
1535 503-00072 *Drilled Caisson (72 Inch) 71. 000 58. 100
LF 0. 000 0. 00
600. 00000 58. 100 34, 860. 00
1535 MATERI AL ALLOMNCE Rei nforcing Cage for 72" Caisson 12. 900
LF 0. 000 0. 00

127. 70000 12. 900 1,647. 33
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

1540 509-08100 *Provi de Tenporary Support (F-16-XR) 1. 000 0. 650
LS 0. 000 0. 00
600, 000. 00000 0. 650 390, 000. 00
1545 512-00103 Bearing Device (Type II1) 12. 000 12. 000
EACH 0. 000 0. 00
5, 500. 00000 12. 000 66, 000. 00
1545 MATERI AL ALLOMNCE Bearing Device (Type I11) 0. 000
EACH 0. 000 0. 00
4, 352. 00000 0. 000 0. 00
1550 513-00600 Bridge Drain 10. 000 8. 000
EACH 0. 000 0. 00
10, 500. 00000 8. 000 84, 000. 00
1550 MATERI AL ALLOMANCE Bri dge Drain 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
1555 515-00120 *Wat er proof i ng (Menbr ane) 7,181. 000 0. 000
SY 0. 000 0. 00
12. 06000 0. 000 0. 00
1560 518-01004 Bri dge Expansion Device (0-4 Inch) 72.000 36. 000
LF 0. 000 0. 00
160. 00000 36. 000 5, 760. 00
1560 MATERI AL ALLOMNCE Br Expan Device (0-4 In) 36. 000
LF 0. 000 0. 00
130. 56000 36. 000 4,700. 16
1565 518-01012 Bri dge Expansion Device (0-12 Inch) 72.000 0. 000
LF 36. 000 64, 800. 00
1, 800. 00000 36. 000 64, 800. 00
1565 MATERI AL ALLOMNCE Bri dge Expansi on Devi ce 72.000
LF -36. 000 - 50, 949. 00
1, 415. 25000 36. 000 50, 949. 00
1570 601- 03040 *Concrete Cass D (Bridge) 3, 031. 000 2,289. 385
cY 7.400 2,590. 00

350. 00000 2,296. 785 803, 874. 75
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

1575 601- 05050 Concrete O ass S50 174. 200 174. 200
CY 0. 000 0. 00
300. 00000 174. 200 52, 260. 00
1580 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 46, 511. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1585 601- 40400 *Structural Concrete Stain 16, 225. 000 0. 000
SY 3, 245. 000 23, 364. 00
7.20000 3, 245. 000 23, 364. 00
1590 602- 00000 *Rei nforcing Steel 37, 770. 000 35, 163. 730
LB 0. 000 0. 00
0. 65000 35, 163. 730 22, 856. 42
1590 MATERI AL ALLOMANCE Rei nforcing Steel - Ranp 1 0. 000
LB 0. 000 0. 00
0. 42500 0. 000 0. 00
1595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 785, 260. 000 684, 813. 460
LB 0. 000 0. 00
0. 70000 684, 813. 460 479, 369. 42
1595 MATERI AL ALLOMNCE Reinf. Steel (Epoxy) - Ranp 1 0. 000
LB 0. 000 0. 00
0. 47500 0. 000 0. 00
1595 MATERI AL ALLOMNCE Reinf. Steel (Epoxy) - Ranp 1 0. 000
LB 0. 000 0. 00
0. 47500 0. 000 0. 00
1600 603-50015 15 Inch Plastic Pipe 163. 000 72.000
LF 0. 000 0. 00
35. 00000 72.000 2,520. 00
1605 606-10700 *Bridge Rail Type 7 3, 594. 000 0. 000
LF 1, 555. 000 101, 075. 00
65. 00000 1, 555. 000 101, 075. 00
1605 MATERI AL ALLOMANCE Brdg Rail Type 7 1, 230. 000
LF -1, 230. 000 -10, 056. 48

8. 17600 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

1610 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 496. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1610 MATERI AL ALLOMNCE Fence CL (Spec) (36 In) 3, 428. 000
LF 0. 000 0. 00
11. 28000 3,428. 000 38, 667. 84
1615 613-00100 *1 Inch Electrical Conduit 385. 000 385. 000
LF 0. 000 0. 00
9. 10000 385. 000 3,503.50
1620 613-00200 *2 Inch Electrical Conduit 9,177.000 6, 967. 000
LF 0. 000 0. 00
7.65000 6, 967. 000 53, 297.55
1625 618- 00002 *Prestressing Steel Strand 16, 666. 000 12, 696. 300
MWKFT 0. 000 0. 00
17. 58000 12, 696. 300 223, 200. 95
1625 MATERI AL ALLOMNCE Prestressing Steel Strand 3, 969. 700
MWKFT 0. 000 0. 00
14. 52000 3,969. 700 57, 640. 04
1630 618- 00005 *Prestressing Steel Bar 16, 349. 000 0. 000
MWKFT 0. 000 0. 00
17. 58000 0. 000 0. 00
1635 618- 06032 Prestressed Concrete Slab (Depth Less Than 6 Inches) 43, 833. 000 36, 041. 000
SF 0. 000 0. 00
9. 00000 36, 041. 000 324, 369. 00
1635 MATERI AL ALLOMANCE Prestress Conc Slab (Depth Less Than 0. 000
6"
) SF 0. 000 0. 00
5.54730 0. 000 0. 00
1635 MATERI AL ALLOMNCE Prestress Conc Slab (Depth Less Than 0. 000
6"
) SF 0. 000 0. 00
5.54730 0. 000 0. 00
1635 MATERI AL ALLOMNCE Prestress Conc Slab (Depth Less Than 1, 926. 000
6"
) SF 0. 000 0. 00

5. 54730 1, 926. 000 10, 684. 10
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0300 BID I TEM5S FOR F-16- XR (300) FLYOVER

1635 MATERI AL ALLOMNCE Prestress Conc Sl ab (Depth Less Than 2, 633. 660
6"
) SF 0. 000 0.00
5. 54730 2, 633. 660 14, 609. 70

1635 MATERI AL ALLOMNCE Prestress Conc Slab (Depth Less Than 3, 260. 000
6"
) SF 0. 000 0.00
5. 54730 3, 260. 000 18, 084. 20

1640 618-10372 *Precast Concrete U Grder (U72)(Curved) And 3, 439. 000 2,491. 150
Post - Tensi oned
LF 0. 000 0. 00

600. 00000 2,491. 150 1, 494, 690. 00

1640 MATERI AL ALLOMANCE Precast Concrete U G rder 0. 000
LF 0. 000 0. 00

462. 11000 0. 000 0.00

1640 MATERI AL ALLOMANCE Precast Concrete U G rder 0. 000
LF 0. 000 0. 00

462. 11000 0. 000 0. 00

1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 0. 000
LF 0. 000 0.00

462. 11000 0. 000 0. 00

1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 0. 000
LF 0. 000 0.00

462. 11000 0. 000 0. 00

1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 364. 940
LF 0. 000 0.00
462. 11000 364. 940 168, 642. 42

1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 582. 660
LF 0. 000 0.00
462. 11000 582. 660 269, 253. 01

2135 618- 00000 Prestressing Steel Bar Prestress Steel Bar, CO #4 11, 217. 000 11, 217. 000
LB 0. 000 0. 00
17. 58000 11, 217. 000 197, 194. 86

2135 MATERI AL ALLOMNCE Prestress Steel Bar, CO #4 5, 132. 000
LB 0. 000 0. 00
2.38000 5, 132. 000 12,214.16
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

2145 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 176. 000 176. 000
HOUR 0. 000 0. 00
195. 00000 176. 000 34, 320. 00
2205 900-00014 Added Item (Lunp Sum)/ SM Change Order #13, Additional 1. 000 1. 000
Fal sework Towers for F-16-XR
LS 0. 000 0. 00
212, 319. 00000 1. 000 212, 319. 00
2215 250- 00200 Mat erial Handling (Stockpile) SMCO #14 417. 000 417. 000
CY 0. 000 0. 00
78.50000 417. 000 32,734.50
2225 900- 00014 Added Item (Lunmp Sum)/ G rder Modifications, F-16-XR 1. 000 1. 000
SMCO #15
LS 0. 000 0. 00
3, 367. 26000 1. 000 3, 367. 26
2315 900- 00012 Added Item (Foot)/ Concrete Joint Waterstop (SMCO #28) 1, 460. 000 1, 205. 000
LF 255. 000 1,083.75
4. 25000 1, 460. 000 6, 205. 00

CAT 0300 CURRENT AMI $ 7,192, 863.58 $ 145,507.27 $ 5,629, 937. 17
CAT NO0301 BID I TEMS FOR F-16- DU WALLS(301)

1645 206- 00100 *Structure Backfill (dass 1) 641. 000 641. 000
CcY 0. 000 0. 00
12. 00000 641. 000 7,692.00
1650 206- 00360 *Mechani cal Rei nforcenent of Soil 435. 000 435. 000
CcY 0. 000 0. 00
20. 00000 435. 000 8, 700. 00
1650 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 0. 000
CcY 0. 000 0. 00
1. 63000 0. 000 0. 00
1650 MATERI AL ALLOMNCE Mecahni cal Rei nforcenment of Soil 0. 000
CcY 0. 000 0. 00
6. 48000 0. 000 0. 00
1655 304- 06007 Aggregate Base Course (Cl ass 6) 333. 000 333. 000
CcY 0. 000 0. 00

19. 00000 333. 000 6, 327. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 BID I TEM5 FOR F-16- DU WALLS(301)

1660 504-04420 *Precast Panel Facing 954. 000 954. 000
SF 0. 000 0. 00
13. 18000 954. 000 12,573.72
1665 601- 03050 Concrete Cass D (Wall) 54. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1670 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 070. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1675 601- 40400 *Structural Concrete Stain 230. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1680 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 335. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1685 606-10700 *Bridge Rail Type 7 164. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 74,102.72 % 0.00% 35,292.72

CAT NO0302 BID I TEMS FOR F-16-DV WALL 3 (302)

1690 206- 00000 Structure Excavation 2, 686. 000 2, 686. 000
CY 0. 000 0. 00
6. 00000 2, 686. 000 16, 116. 00
1695 206- 00100 *Structure Backfill (dass 1) 4,927. 000 4,927. 000
CY 0. 000 0. 00
12. 00000 4,927. 000 59, 124. 00
1700 206- 00360 *Mechani cal Rei nforcenent of Soil 4, 251. 000 4,251. 000
CY 0. 000 0. 00
20. 00000 4, 251. 000 85, 020. 00
1700 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 0. 000
CY 0. 000 0. 00

1. 63000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302)

1700 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 0. 000
CY 0. 000 0. 00
6. 48000 0. 000 0. 00
1705 304- 06007 Aggregate Base Course (Cl ass 6) 858. 000 858. 000
CY 0. 000 0. 00
19. 00000 858. 000 16, 302. 00
1710 504- 04420 *Precast Panel Facing 6, 681. 000 6, 681. 000
SF 0. 000 0. 00
13. 18000 6, 681. 000 88, 055. 58
1710 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
1715 601- 03050 Concrete Cass D (Vall) 119. 000 119. 000
CY 0. 000 0. 00
350. 00000 119. 000 41, 650. 00
1720 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 8, 985. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1725 601- 40400 *Structural Concrete Stain 999. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 768. 000 18, 768. 000
LB 0. 000 0. 00
0. 70000 18, 768. 000 13, 137. 60
1735 606-10700 *Bridge Rail Type 7 325. 000 0. 000
LF 325. 000 21,125. 00
65. 00000 325. 000 21,125. 00
1740 613-00200 *2 Inch Electrical Conduit 678. 000 660. 000
LF 0. 000 0. 00
7.65000 660. 000 5, 049. 00

CAT 0302 CURRENT AMI  $ 360, 546.93 $ 21,125.00 % 345, 579. 18
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0303 BID I TEM5S FOR F-16-DS |-25 RAMP 2WALL(303)

1745 202- 00495 Renoval of Portions of Present Structure F-16-DS 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1750 206- 00000 Structure Excavation 3, 908. 000 1,767.000
CY 0. 000 0. 00
6. 00000 1, 767. 000 10, 602. 00
1755 206- 00100 *Structure Backfill (dass 1) 10, 238. 000 5, 733. 000
CY 0. 000 0. 00
12. 00000 5, 733. 000 68, 796. 00
1760 206- 00360 *Mechani cal Rei nforcenent of Soil 8, 313. 000 4, 655. 000
CY 0. 000 0. 00
20. 00000 4, 655. 000 93, 100. 00
1760 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 3, 658. 000
CY 0. 000 0. 00
1. 63000 3, 658. 000 5,962.54
1765 210-01000 *Reset Fence F-16-DS Wl l 542. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
1770 304- 06007 Aggregate Base Course (Cl ass 6) 1, 871. 000 843. 000
CY 0. 000 0. 00
19. 00000 843. 000 16, 017. 00
1775 504- 04420 *Precast Panel Facing 19, 489. 000 10, 914. 000
SF 0. 000 0. 00
13. 18000 10, 914. 000 143, 846. 52
1780 601- 03050 Concrete Cass D (Wall) 391. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1785 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 27, 266. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1790 601- 40400 *Structural Concrete Stain 3, 030. 000 0. 000
SY 0. 000 0. 00

7.20000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0303 BID I TEM5S FOR F-16-DS |-25 RAMP 2WALL(303)

1795 602- 00020 *Rei nforcing Steel (Epoxy Coated) 60, 525. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1800 606-00730  *Guardrail Type 7 (Style CD) 891. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
1805 606-10700 *Bridge Rail Type 7 1, 151. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1810 607-53137 *Fence Chain Link (Special) (36 Inch) 508. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1815 613-00200 *2 Inch Electrical Conduit 2,311. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 1, 000, 100. 87 $ 0.00% 338, 324. 06

CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1820 206- 00000 Structure Excavation 7,598. 000 2,911. 000
CY 0. 000 0. 00
6. 00000 2,911. 000 17, 466. 00
1825 206- 00100 *Structure Backfill (dass 1) 31, 005. 000 7, 268. 000
CY 0. 000 0. 00
12. 00000 7,268. 000 87, 216. 00
1830 206- 00360 *Mechani cal Rei nforcenent of Soil 17, 603. 000 4,167.000
CY 0. 000 0. 00
20. 00000 4,167. 000 83, 340. 00
1830 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 13, 436. 000
CY 0. 000 0. 00
1. 63000 13, 436. 000 21, 900. 68
1830 MATERI AL ALLOMNCE Mechani ca Rei nforcenment of Soi l 5, 907. 000
CY 0. 000 0. 00

6. 48000 5, 907. 000 38, 277. 36
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
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UNIT PRI CE

CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1835 304- 06007 Aggregate Base Course (Cl ass 6) 3, 167. 000 593. 000
CY 0. 000 0. 00
19. 00000 593. 000 11, 267. 00
1840 504- 04420 *Precast Panel Facing 22, 266. 000 4, 330. 000
SF 0. 000 0. 00
13. 18000 4, 330. 000 57, 069. 40
1840 MATERI AL ALLOMNCE Precast Panel Facing 2,902. 000
SF 0. 000 0. 00
11. 20000 2,902. 000 32,502. 40
1840 MATERI AL ALLOMNCE Precast Panel Facing 19, 284. 000
SF 0. 000 0. 00
7.06000 19, 284. 000 136, 145. 04
1845 509- 08100 Provi de Tenporary Support (F-16-DT) 0. 830 0.710
LS 0. 000 0. 00
50, 000. 00000 0.710 35, 500. 00
1850 601-03050 Concrete Cass D (Wall) 323. 000 32. 400
CY 0. 000 0. 00
350. 00000 32. 400 11, 340. 00
1855 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 27, 004. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1860 601- 40400 *Structural Concrete Stain 3, 000. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1865 602- 00020 *Rei nforcing Steel (Epoxy Coated) 49, 497. 000 5, 033. 100
LB 0. 000 0. 00
0. 70000 5, 033. 100 3,523.17
1870 606-10700 *Bridge Rail Type 7 980. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1875 613-00200 *2 Inch Electrical Conduit 1, 985. 000 0. 000
LF 0. 000 0.00
7.65000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 1,435,983.43 % 0.00$ 535, 547. 05

CAT NO0305 BID I TEM5S FOR F-16-DX Wall (non-be)

1880 206- 00000 Structure Excavation 4,188. 000 4,188. 000
CY 0. 000 0. 00
6. 00000 4,188. 000 25,128. 00
1885 206- 00100 *Structure Backfill (dass 1) 13, 231. 000 13, 082. 000
CY 0. 000 0. 00
12. 00000 13, 082. 000 156, 984. 00
1890 206- 00360 *Mechani cal Rei nforcenent of Soil 7, 694. 000 7,612. 000
CY 0. 000 0. 00
20. 00000 7,612. 000 152, 240. 00
1890 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 82. 000
CY 0. 000 0. 00
1. 63000 82. 000 133. 66
1895 304- 06007 Aggregate Base Course (C ass 6) 1, 625. 000 1, 625. 000
CY 0. 000 0. 00
19. 00000 1, 625. 000 30, 875. 00
1900 504-04420  *Precast Panel Facing 9, 643. 000 9, 501. 000
SF 0. 000 0. 00
13. 18000 9, 501. 000 125, 223. 18
1900 MATERI AL ALLOMANCE Precast Panel s 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
1900 MATERI AL ALLOMANCE Precast Panel s 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
1900 MATERI AL ALLOMNCE Precast Panel s Facing 142. 000
SF 0. 000 0. 00

11. 20000 142. 000 1, 590. 40



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0305 BID I TEM5S FOR F-16-DX Wall (non-be)

1905 601-03050 Concrete Cass D (Vall) 151. 000 88. 040
cY 23.430 8, 200. 50
350. 00000 111. 470 39, 014. 50
1910 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 12, 835. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1915 601- 40400 *Structural Concrete Stain 1, 426. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1920 602- 00020 *Rei nforcing Steel (Epoxy Coated) 23, 302. 000 14, 838. 000
LB 3,518. 000 2,462. 60
0. 70000 18, 356. 000 12, 849. 20
1925 606-10700 *Bridge Rail Type 7 455. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1930 613-00200 *2 Inch Electrical Conduit 953. 000 510. 000
LF 156. 000 1, 193. 40
7.65000 666. 000 5, 094. 90

CAT 0305 CURRENT AMI  $ 622,953.54 $ 11, 856.50 $ 549, 132. 84
CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

1935 202-00400  Renoval of Bridge F-16-XS 2.000 0. 000
EACH 0. 000 0.00
150, 000. 00000 0. 000 0. 00
1940 503-00024  *Drilled Caisson (24 Inch) 346. 000 265. 000
LF 0. 000 0.00
55. 00000 265. 000 14, 575. 00
1945 503-00036  *Drilled Caisson (36 Inch) 88. 000 88. 000
LF 0. 000 0.00
100. 00000 88. 000 8, 800. 00
1950 512-00101  Bearing Device (Type 1) (F-16-DW 1. 000 1. 000
EACH 0. 000 0.00

3, 100. 00000 1. 000 3, 100. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

1955 601- 03050 Concrete Cass D (Vall) 126. 000 24. 400
CY 0. 000 0. 00
350. 00000 24. 400 8, 540. 00
1960 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2,226. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1965 601- 40400 *Structural Concrete Stain 247. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1970 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 185. 000 5, 478. 000
LB 0. 000 0. 00
0. 70000 5,478. 000 3,834.60
1975 621- 00500 Tenporary Bridge 1. 000 0. 500
LS 0. 000 0. 00
125, 000. 00000 0. 500 62, 500. 00
1980 630-80370 Concrete Barrier (Tenporary) 40. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1985 631-10000 *Alternate Bridge Design and Construction F-16-XS |-25 1. 000 0.783
LS 0. 000 0. 00
3, 588, 686. 87000 0.783 5,158, 941. 82
1985 MATERI AL ALLOWANCE Rebar 0. 000
LS 0. 000 0. 00
3, 588, 686. 87000 0. 000 0. 00
2150 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 90. 000 20. 000
HOUR 0. 000 0. 00
195. 00000 20. 000 3, 900. 00
2220 250- 00200 Mat erial Handling (Stockpile) SMCO #14 155. 000 155. 000
CY 0. 000 0. 00
78.50000 155. 000 12, 167. 50
2250 900- 00007 Added Item (Each)/ G rder Access Door, SMCO #19 8. 000 8. 000
EACH 0. 000 0. 00

3, 291. 00000 8. 000 26, 328. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

2320 900- 00012 Added Item (Foot)/ Concrete Joint Waterstop (SMCO 598. 000 598. 000
#28) ( BE)
LF 0. 000 0. 00
4. 25000 598. 000 2,541.50
CAT 0350 CURRENT AMI  $ 7,161, 103.87 $ 0.00$ 5,305, 228. 42

CAT NO0351 BID I TEMS FOR F-16-DW 1 -25 WALL1(351) ( BE)

1990 206- 00000 Structure Excavation 1, 556. 000 596. 000
cY 0. 000 0. 00
6. 00000 596. 000 3,576. 00
1995 206- 00100 *Structure Backfill (dass 1) 6, 351. 000 1, 489. 000
cY 0. 000 0. 00
12. 00000 1, 489. 000 17, 868. 00
2000 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 606. 000 853. 000
cY 0. 000 0. 00
20. 00000 853. 000 17, 060. 00
2000 MATERI AL ALLOMANCE Mechani cal Rei nforcrent of Soil 2,753. 000
cY 0. 000 0. 00
1. 63000 2, 753. 000 4,487. 39
2000 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 2, 753. 000
(&% 0. 000 0.00
6. 48000 2, 753. 000 17,839. 44
2005 304- 06007 Aggregat e Base Course (d ass 6) 649. 000 122. 000
(&% 0. 000 0. 00
19. 00000 122. 000 2,318.00
2010 504-04420 *Precast Panel Facing 4, 559. 000 888. 000
SF 0. 000 0. 00
13. 18000 888. 000 11, 703. 84
2010 MATERI AL ALLOMNCE Precast Panel Facing 2,763. 000
SF 0. 000 0. 00
7.06000 2,763. 000 19, 506. 78
2010 MATERI AL ALLOMNCE Precast Panel Facing 721.000
SF 0. 000 0. 00

7.06000 721. 000 5, 090. 26
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0351 BID I TEM5S FOR F-16-DW 1 -25 WALL1(351) ( BE)

2015 509- 08100 Provi de Tenporary Support (F-16-DT) 0.170 0.140
LS 0. 000 0. 00
50, 000. 00000 0. 140 7, 000. 00
2020 601- 03050 Concrete Cass D (Wall) 66. 000 6. 600
CY 0. 000 0. 00
350. 00000 6. 600 2,310. 00
2025 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 531. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
2030 601- 40400 *Structural Concrete Stain 615. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
2035 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 138. 000 1, 030. 900
LB 0. 000 0. 00
0. 70000 1, 030. 900 721. 63
2040 606- 10700 *Bridge Rail Type 7 201. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2045 613-00200 *2 Inch Electrical Conduit 406. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00
2240 504- 05000 Wre Mesh Facing 2, 866. 000 2, 866. 000
SF 0. 000 0. 00
11. 70000 2, 866. 000 33,532. 20
CAT 0351 CURRENT AMI $ 327,615.67 $ 0.00% 143, 013. 54

CAT NO0352 BID I TEM5S FOR F-16-DX | -25 WALL2(352) ( BE)

2050 206- 00000 Structure Excavation 1, 710. 000 1, 710. 000
CY 0. 000 0. 00
6. 00000 1, 710. 000 10, 260. 00
2055 206- 00100 *Structure Backfill (dass 1) 5, 404. 000 5, 343. 000
CY 0. 000 0. 00

12. 00000 5, 343. 000 64, 116. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0352 BID I TEM5S FOR F-16-DX | -25 WALL2(352) ( BE)

2060 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 142. 000 3, 109. 000
CY 0. 000 0. 00
20. 00000 3,109. 000 62, 180. 00
2060 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 33. 000
CY 0. 000 0. 00
1. 63000 33. 000 53.79
2065 304- 06007 Aggregate Base Course (Cl ass 6) 664. 000 664. 000
CY 0. 000 0. 00
19. 00000 664. 000 12, 616. 00
2070 504- 04420 *Precast Panel Facing 3, 938. 000 3, 881. 000
SF 0. 000 0. 00
13. 18000 3, 881. 000 51, 151. 58
2070 MATERI AL ALLOMANCE Panel Faci ng 0. 000
SF 0. 000 0. 00
10. 54000 0. 000 0. 00
2075 601- 03050 Concrete Cass D (Wall) 62. 000 35. 960
CY 0. 000 0. 00
350. 00000 35. 960 12, 586. 00
2080 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 243. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
2085 601- 40400 *Structural Concrete Stain 583. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
2090 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 518. 000 6, 061. 000
LB 0. 000 0. 00
0. 70000 6, 061. 000 4,242.70
2095 606- 10700 *Bridge Rail Type 7 186. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 08/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0027 06: 31: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0352 BID I TEM5S FOR F-16-DX | -25 WALL2(352) ( BE)

2100 613-00200 *2 Inch Electrical Conduit 389. 000 228. 000
LF 0. 000 0. 00
7.65000 228. 000 1,744.20
CAT 0352 CURRENT AMI  $ 254,549.44 $ 0.00$ 218, 950. 27

CAT NO0400 CONST. ENG BID | TEMS (400)

2105 620- 00005 Field Ofice (Special) 0. 340 0. 340
EACH 0. 000 0. 00
125, 000. 00000 0. 340 42,500. 00
2110 620-00012 Field Laboratory (O ass 2) 0. 340 0. 340
EACH 0. 000 0. 00
30, 000. 00000 0. 340 10, 200. 00
2115 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
2130 900- 00014 *Added Item (Lunp Sunm)/ Revision to Section 620, Field 0. 340 0. 340
Ofice (Special), CO #2
LS 0. 000 0. 00
126, 301. 00000 0. 340 42,942. 34
CAT 0400 CURRENT AMI  $ 98,642.34 $ 0.00$ 98, 642. 34
CAT NO0450 CONST. ENG BID | TEMS (450) ( BE)
2120 620- 00005 Field Ofice (Special) 0. 660 0. 660
EACH 0. 000 0. 00
125, 000. 00000 0. 660 82, 500. 00
2125 620-00012 Field Laboratory (O ass 2) 0. 660 0. 660
EACH 0. 000 0. 00
30, 000. 00000 0. 660 19, 800. 00
2131 900- 00014 *Added Item (Lunp Sun)/ CO #2 BE |tem 0. 660 0. 660
LS 0. 000 0. 00
126, 301. 00000 0. 660 83, 358. 66
CAT 0450 CURRENT AMI  $ 185, 658. 66 $ 0.00$ 185, 658. 66

PRQJIECT TOTAL CURRENT AMI $ 41,556, 149.57 $ 3,459, 782. 75 $24, 960, 403. 28



